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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail
February 15, 2017

Ms. Leslie Blake

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004

January 2017 Monthly Progress Report #033
Dear Ms. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the January 2017 monthly progress
report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865)
691-5052.

Sincerely,
de maximis, inc.

YLK

Bennie L. Underwood
Project Coordinator

BLU/MHS/

Enclosure

Ge: (via e-mail)
Nick Cooper, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons
GDL Technical Committee

f:\projects\3237 - gary development landfilNO7 monthly progress reports\mpr033 (january 2017).docx



—L—
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MONTHLY PROGRESS REPORT - #033

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: January 2017

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT

AGREEMENT

During the reporting period, a Right of Entry Agreement (Access Agreement) was
successfully executed between the Gary Development Landfill Site Group
(Respondents) contractor (Parsons) and the Grand Trunk Western Railroad
Company (Railroad), allowing for the installation and sampling of groundwater
monitoring well MW04S. Personnel that will be involved in the field activities on
behalf of Parsons and Environmental Field Services (“EFS” or “drilling
subcontractor”) initiated railroad specific safety training required in the access
agreement.

During the reporting period, and consistent with email notification to the United
States Environmental Protection Agency (EPA) dated November 11, 2017,
improvements were created for safe ingress/egress to the planned off-Site
monitoring well location MW04S, and portions of the interior access roads were
improved with the placement of gravel.

On January 9 through 12, 2017, and pursuant to Section 3.5.5.2 of the RI/FS
Work Plan, the waste boundary evaluation was performed. At five of the planned
test pits (TP8, TP10, TP15, TP16 and TP17), waste was observed near the
property line. Therefore, the property line survey was re-checked, and access
discussions with the property owner (Railroad) were initiated. A work plan and
draft Access Agreement Amendment were prepared and provided to the Railroad
for review and consideration, to allow installation of hand borings in this area to
delineate the extent of waste. Also, the extent of waste at location TP19, located
on the southeast side of the Site, was not found, and will require further
delineation with hand borings. The slope in this location was such that the
backhoe could no longer be safely utilized.
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With a letter dated January 27, 2017, the Respondents contractor notified EPA
and the Indiana Department of Environmental Management (IDEM) that Safety
Kleen, a Clean Harbors company had been selected for the off-Site
transportation and disposal of liquid investigation derived waste (IDW). In an
email dated February 2, 2017, EPA provided approval of the planned shipment
and disposal facility.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

C/D.

In a transmittal dated January 11, 2017, the Respondents provided EPA with
laboratory data packages for remedial investigation related samples collected
through November 2016, in PDF format and Region 5 database file structure
format. This included surface water and sediment from the northern pond and
the offsite background pond, groundwater from temporary and permanent wells,
sediment from the wetlands, surface and subsurface soils, and surficial
geotechnical samples.

WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF
SIGNIFICANT ACTIVITIES / DELIVERABLES

Tentatively, on February 23, 2017, in coordination with representative(s) for the
Railroad, Parsons and their subcontractor (EFS) will remobilize to the Site and
install groundwater monitoring well MW04S. Two hand borings will also be
conducted in the vicinity of MWO04S as part of the waste boundary evaluation.

Complete discussions with Railroad, and contingent upon execution of an access
agreement amendment, re-mobilize and complete the remaining waste boundary
evaluation activities (hand borings east of the eastern property line, and south of

test pit TP19).

Arrange pick-up of the liquid IDW drums for transportation and disposal at the
EPA approved facility.

The second quarterly groundwater sampling event and third water level gauging
events are tentatively scheduled for the week of February 27, 2017, contingent
upon the successful installation of monitoring well MW04S.
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¢ Finalize validation of laboratory analytical data collected through December
2016, and continue validation following the second quarterly groundwater
sampling event.

e Begin preparation of water level contour maps.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

e None.

F. ENCOUNTERED / ANTICIPATED DELAYS

e Prepare and submit to EPA an updated project schedule, which reflects efforts
related to obtaining off-Site access for the installation of a groundwater
monitoring well and completion of the waste boundary delineation.

G. COMMUNITY RELATIONS ACTIVITIES

e None.



